

Production Manager

Hunterbrooke

Lot: 2 [Running Schedule]

Address: 1415 Huntington Lane
Hyattsville MD, 21052

Building Type: Ashleigh elevation 3 [edit]

Start Date: Wed, Feb 15, 2006

Projected End Date: Mon, Jun 26, 2006

Today's Task: Foundation Wall Cure Time
Waterproof Foundation
Install Plumbing Groundworks

Superintendent

Josh Sheintal

(301) 343 - 3388 Phone1

josh@selectionsheet.com

14004 North Commons Way
Rockville, MD 20854

Progress History

[-] Task History for Lot/Block 2

- + [Folder] Receive Start Package
- + [Folder] Pre-Construction Meeting with Client
- + [Folder] House Stakeout
- + [Folder] Receive Cut Sheet
- [-] [Folder] **Excavate Basement**
 - [Icon] Start Date: Feb-22-2006
 - [Icon] Status: Complete
 - [Icon] **Duration: 1**
- + [Folder] Prepare Footing Forms
- + [Folder] Footing Inspection
- + [Folder] Pour Footings
- + [Folder] Brick Points
- + [Folder] Prepare Foundation Wall Forms
- + [Folder] Foundation Wall Forms Inspection
- + [Folder] Pour Foundation Walls
- [-] [Folder] Strip Foundation Wall Forms
 - [Icon] Start Date: Mar-06-2006
 - [Icon] Status: Complete
 - [Icon] Duration: 1
- + [Folder] Foundation Wall Cure Time
- [-] [Folder] **Waterproof Foundation**
 - [Icon] Start Date: Mar-08-2006
 - [Icon] Status: Confirmed
 - [Icon] **Duration: 2**
 - [Icon] **Subcontractor: John's Waterproofing, John Smith**
- [-] [Folder] **Install Plumbing Groundworks**
 - [Icon] Start Date: Mar-09-2006
 - [Icon] **Status: No-Show**
 - [Icon] **Duration: 2**
 - [Icon] **Subcontractor: Bill's Plumbing, Bill Smith**
- + [Folder] Task History